
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:21 AM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 918 Date: 13-Sep-2013 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 466

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

ABF crews came to the site at 7:00 AM. Crews had to work on the skirt erection , work on the skirt ring
beam ( CCO # 98 ) , & work on miscellaneous activities . They started at 7:10 AM.

Obra , Carlos , Jacob , Jonathan , & Rene had to work on the skirt erection . Crews had to erect the
South East corner . They had to hook the crane to the comer , set the shims on the top the pedestal , fly ,
adjust , set the corner on the shims , set the top shims on the ring beam , install the top bolts , set the
washers & nuts on the rods , & release the crane . they started at 7:20 AM. Crews were done at 8:20 AM.

The top of the South center plate was not cut properly . Ma had to shave 0.5 meter long by 10 mm.
wide strip in order to fit the plate properly & close the gap between the bevels & they had to grind the
excess steel on the base plate of the corner piece 3 mm deep X 20 mm. wide in order to adjust & move
the center plates East . They started at 8:30 AM.

In addition to that , crews had to remove & pull out of the site the chain falls , yoyos , cables , excess
materials , equipments , remove the North East scaffold , set new platform for the welders on the East side
. They were done at 12:50 PM.

In the afternoon , crews had to work on East center piece . They had to fly & trial fit the plate in place .
The plate is wider than the gap between the North East & South East plates . Crews had to set the plate ,
mark the cutting line , pull out , fly , & set it on the barge . they started at 1:00 PM. crews were done at
2:10 PM.

After that , crews had to work on miscellaneous activities on the side , house keeping , preparations
for the remaining skirt pieces . They were done at 4:00 PM.

Then , crews had to grind & bevel the edge of the East center plate to the end of the shift .

Richard & Chris came to the site at 2;30 PM. Crews had to cut the East center plate . They had to cut
lay out for the cut 29 mm. From the bottom of the plate & 33 mm. From the top of the plate , run the line ,
set the track , for the torch , set the , adjust the torch , & cut the excess steel . They started at 2:50 PM.
Crews were done at 3:40 PM. Crews had to wrap up their tools & equipments . They left at 4:00 PM.

Jacob , Jonathan , Tony , & I had to test 10% of the bolts on the East shear plate ring beam . Crews
started at 10:20 AM. They were done at 10:35 AM.

Lonny & Mathew had to work on the ring beam in the South tower shaft . Crews had to set the
remaining brackets , shims , install , snug , mark 1/2 turn , & tension the bolts through the 9 meters
diaphragm . They started at 7:15 AM. Crews were done at 11:00 AM.

After that , crews had to work on the outside . They had to place the washers , nuts , snug , mark 1/2
turn , & tension the bolts using the Enerpac high torque machine . They started at 11:10 AM.

Lonny left at 12;00 PM. Mathew & Carlos left at 3:00 PM.
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Carlos had to work on the remaining rods on the South West corner & West side . He had to clean the
rods , roll the nuts up , wrap the rods 0.15 meter with Denso tape . He started at 7:15 AM.

Jose A & Juan came to the site at 3:30 PM. Crews had to work on the dowels on the South East &
South West pedestal . Crews had to drill the remaining holes . They had to drill 25 mm. diameter X , 0.5
meter long holes . They started at 3:45 PM.

Tower crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:00
PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ringer No. 1 Barge

0.00

000747

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM NEIL CALDWELLOperator 0.00 0.00 0.00 0.00

JNM JUSTIN GARRETTOperator 0.00 0.00 0.00 0.00

JNM JEFFREY SCOTTOperator 0.00 0.00 0.00 0.00

APP JUAN HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP PAUL FAMBRINIIronworker 0.00 0.00 0.00 0.00

FOR EARL CLAYBORNIronworker 0.00 0.00 0.00 0.00

JNM RENE ESQUIVELIronworker 0.00 0.00 0.00 0.00

FOR OBRA PAULKIronworker 0.00 0.00 0.00 0.00

JNM MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

JNM LONNY CANDELARIAIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM JACOB MECHEIronworker 0.00 0.00 0.00 0.00

JNM CARLOS ALVERADOIronworker 0.00 0.00 0.00 0.00
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